Weekly Construction Report
Hatchery Creek Design/Build Project

Time Period:

August 24-29, 2015

Project No: 1305

Rain Days/Weather Conditions:

No rain this week.

Personnel on-site:

EcoGro/Ridgewater: Tom Cutter, Eric Dawalt, Jim Hanssen, Larry
Mounce, Brad Redmon, Randall Starns, Sherri Arthur Trucking-John

Arthur.

Stantec: George Athanasakes and Michael Sendelbach for survey
stakeout and wood loading measurements on Monday and Tuesday.

Equipment on-site:

Komatsu PC 360 excavator w/ hyd. thumb, Komatsu PC 450 excavator,
Komatsu PC 220 long arm excavator, Komatsu PC 160 (mobilized
Monday) and Terex TA27 articulated off-road dump truck.

Material deliveries to project
site:

One pallet of wooden stakes for erosion control blanket
883 tons of 24"+ diameter rock to Site #3.
24 tons of #2 stone installed on haul roads.

Work performed the past week:

Site #3/Step Pool Reach ~Sta. 159+25 to 160+50:

o Excavated soil that had washed into channel down to design
excavation grade.

o Built floodplain berm at head of step pools with excavated
soil.

o Installed non-woven geotextile fabric and ~12” layer of shot
rock to from ~ Sta. 159+25 to 159+75.

o Installed 24” diameter rock layer over shot rock layer from
Sta. 159+25 to 159+75. Installed 24” dia. rock directly in
channel from 159+75 to 160+50 because proposed thalweg
was under the river level at no flow.

o Excavated soil and installed 24” diameter rock in ~20 linear
feet of Tributary Z next to Hatchery Creek.

Site #2/ Sta. 141+00 to 147+00:

o Built riffle and pools from Sta. 144+40 to 146+50, except for
boulders in rock and roll riffle at Sta. 145+54.

o Excavated soil left by Corps contractor from Sta. 142+00 to
142+50 on left descending bank.

o Started building riffle at Sta.142+18.

Erosion & sediment controls
installed/maintained:
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Turbidity current at Site #3 was removed as rock was added to
stabilize channel.

Entire channel at Site #3 has been lined with rock up to 4’ deep
on sides of channel.

Work scheduled for next week:
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Finish excavating eroded sediment from Site #3.

Install step pools at river and work upstream.

Finish building channel from 142+18 to 147+00, including rock
and roll riffle at 145+54. Add rock sills and spawning gravel.
Install upwelling pipe from 144+40 to 146+40.

Work planned for two weeks
ahead:

Continue building step pools at river and work upstream.
Excavate road fill at Tributary Z and install rock sills.

General Comments:

The USACE Nashville District was able to provide no flow from
6:00 a.m. to 12:00 p.m. Monday through Friday which enabled
Site #3 to be dry enough to work. They plan to have a similar no
flow release for next Monday through Friday for step pool
construction.

Attendees of the Kentucky Association of Mitigation Managers
(KAMM) conference, being held at the state park, toured the site
on Monday.

Prepared by: Eric Dawalt, P.E.

Date: 8-29-2015
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Excavating washed in soil with long arm excavator on Site #3 at ~Sta. 159+75 during no flow
release from Wolf Creek Dam. (Picture taken looking downstream towards Cumberland River).

Excavating washed in soil with long arm excavator on Site #3 at ~Sta. 159+75 during no flow
release from Wolf Creek Dam. (Picture taken looking upstream from Cumberland River).
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Installing 24” diameter rock in channel at ~Sta. 159+75. (Picture taken looking downstream
towards Cumberland River).

Installing 24” diameter rock in Tributary Z channel at ~Sta. 159+70. (Picture taken looking
upstream from Cumberland River).
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“Lunker bunker” rock/wood toe installed in pool at Sta. 145+25. (Picture taken from ~Sta. 145+50
looking upstream at right descending bank).



